Camping Product Launch - Project Execution Plan

Project: MVP Launch of Camping Product Line
Timeline: 12 Weeks to MVP Launch
Plan Version: 1.0
Created: 2025-04-09

---

1. Work Breakdown Structure (WBS)

Phase 1: Product Development (Weeks 1-6)

Deliverable: MVP-ready physical product prototype + BOM

- **1.1 Concept & Design**
  - 1.1.1 Market research & competitor analysis
  - 1.1.2 User persona definition & use case scenarios
  - 1.1.3 Product specification document
  - 1.1.4 Industrial design sketches & CAD models
  - 1.1.5 Material selection & sustainability assessment
- **1.2 Prototype Development**
  - 1.2.1 Alpha prototype build (3 iterations)
  - 1.2.2 Functional testing & validation
  - 1.2.3 User testing with target segment (n=20)
  - 1.2.4 Design refinements based on feedback
  - 1.2.5 Beta prototype freeze
- **1.3 Engineering & Compliance**
  - 1.3.1 Engineering drawings & specs
  - 1.3.2 Safety compliance documentation (CE/CPSC)
  - 1.3.3 Manufacturing process design
  - 1.3.4 Quality control checklist & testing protocols
  - 1.3.5 Patent/ trademark search (if applicable)

Phase 2: Sourcing & Manufacturing (Weeks 4-9)

Deliverable: Finalized manufacturer + first production run

- **2.1 Supplier Identification**
  - 2.1.1 Raw material suppliers (fabric, aluminum, hardware)
  - 2.1.2 Component suppliers (zippers, buckles, poles)
  - 2.1.3 Contract manufacturer RFP process
  - 2.1.4 Supplier audits & capability assessment
  - 2.1.5 NDAs & IP protection agreements
- **2.2 Costing & Negotiation**
  - 2.2.1 Detailed BOM costing (target cost per unit)
  - 2.2.2 MOQ negotiations
  - 2.2.3 Tooling costs & amortization model
  - 2.2.4 Sample production run (pilot batch)
  - 2.2.5 Final supplier contracts signed
- **2.3 Production Planning**
  - 2.3.1 Production schedule & timeline
  - 2.3.2 Quality assurance plan at factory
  - 2.3.3 Shipping & logistics coordination
  - 2.3.4 Customs & import documentation (if overseas)
  - 2.3.5 Inventory management system setup

Phase 3: Branding & Marketing (Weeks 2-10)

Deliverable: Complete brand identity + launch marketing assets

- **3.1 Brand Identity**
  - 3.1.1 Brand positioning & messaging
  - 3.1.2 Logo design & visual identity system
  - 3.1.3 Color palette & typography
  - 3.1.4 Brand guidelines document
  - 3.1.5 Brand name trademark clearance
- **3.2 Marketing Assets**
  - 3.2.1 Photography & videography plan
  - 3.2.2 Product photoshoot (studio + outdoor)
  - 3.2.3 Lifestyle content creation
  - 3.2.4 Explainer video / product demo

    - 3.2.5 Packaging design & unboxing experience
- **3.3 Go-to-Market Strategy**
    - 3.3.1 Target customer segmentation
    - 3.3.2 Pricing strategy & model
    - 3.3.3 Channel strategy (DTC, Amazon, retailers)
    - 3.3.4 Launch campaign concept
    - 3.3.5 Influencer/affiliate program framework

Phase 4: Website & E-commerce (Weeks 6-11)

Deliverable: Live e-commerce website ready for launch

- **4.1 Platform Setup**
    - 4.1.1 E-commerce platform selection (Shopify/WooCommerce)
    - 4.1.2 Domain & hosting setup
    - 4.1.3 Payment gateway integration
    - 4.1.4 SSL certificates & security
    - 4.1.5 Analytics & tracking implementation
- **4.2 Development & Design**
    - 4.2.1 Theme customization & branding
    - 4.2.2 Product pages (descriptions, images, specs)
    - 4.2.3 Shopping cart & checkout flow
    - 4.2.4 Mobile-responsive design testing
    - 4.2.5 Email marketing integration (Klaviyo/Mailchimp)
- **4.3 Pre-Launch Testing**
    - 4.3.1 End-to-end checkout testing
    - 4.3.2 Load testing & performance optimization
    - 4.3.3 SEO basics (meta tags, site map)
    - 4.3.4 Accessibility audit
    - 4.3.5 Legal pages (privacy, terms, returns)

Phase 5: Launch Preparation & Execution (Weeks 10-12)

Deliverable: Successful MVP launch with initial sales

- **5.1 Pre-Launch Build-up**
    - 5.1.1 Email list building (pre-launch signup)
    - 5.1.2 Social media content calendar (4 weeks prior)

    - 5.1.3 PR outreach & press kit distribution
    - 5.1.4 Influencer seeding & content coordination
    - 5.1.5 Beta customer testimonials & reviews
- **5.2 Launch Operations**
    - 5.2.1 Final inventory receipt & QC
    - 5.2.2 Fulfillment center onboarding
    - 5.2.3 Customer service protocols & training
    - 5.2.4 Order management system readiness
    - 5.2.5 Crisis management plan (social media, returns)
- **5.3 Launch Week**
    - 5.3.1 Launch day coordination (12am PST)
    - 5.3.2 Live monitoring (site, orders, support)
    - 5.3.3 Launch campaign activation (ads, email)
    - 5.3.4 Social media amplification
    - 5.3.5 Launch debrief & next steps

---

2. Timeline & Milestones (12-Week Plan)

Week	Key Milestones	Deliverables
Week 1	Project kickoff & research complete	Market research doc, product spec v1
Week 2	Brand strategy approved	Brand positioning, logo concepts
Week 3	Alpha prototype ready	First physical prototype
Week 4	Manufacturer shortlist finalized	3 qualified suppliers, NDA signed
Week 5	User testing results integrated	Refined prototype, user feedback report
Week 6	Beta prototype freeze & website kickoff	Final design files, platform selected
Week 7	Supplier selected & tooling started	Signed contract, PO placed
Week 8	Brand assets finalized	Logo, guidelines, packaging design
Week 9	Pilot production run complete	Sample batch delivered & approved

Week	Key Milestones	Deliverables
Week 10	Website beta live & inventory inbound	Staging site tested, QC passed
Week 11	Pre-launch marketing ramp	Email list 500+, social content queued
Week 12	**MVP LAUNCH**	Live site, first 100 orders, launch campaign

---

3. Resource Allocation

Internal Team (6-8 people)

Role	Headcount	Responsibilities	Skills Required
Project Manager	1	Overall coordination, timeline, budget	PMP/Agile, risk management
Product Designer	1-2	Industrial design, CAD, prototypes	CAD (SolidWorks/Fusion), UX
Supply Chain Lead	1	Sourcing, manufacturing, logistics	Procurement, international trade
Brand/Marketing Manager	1	Brand, content, GTM strategy	Brand strategy, copywriting
E-commerce Manager	1	Website, conversion, ops	Shopify/Webflow, analytics
Customer Success	1	Support, returns, community	Customer service, CRM
Marketing Specialist	1 (part-time)	Social, ads, PR	Meta/Google Ads, PR outreach

External Partners

Partner	Purpose	Engagement Timeline
Contract Manufacturer	Production	Weeks 4-12 (RFP → production)
Product Photographer	Photography/videography	Weeks 7-9
Web Developer (if needed)	Custom site features	Weeks 6-10
Fulfillment Center	Warehousing & shipping	Weeks 9-12
PR Agency (optional)	Media outreach	Weeks 10-12
Legal Counsel	Contracts, compliance	As needed (Weeks 2, 7, 10)

---

4. Risk Register & Mitigation

Risk	Probability	Impact	Mitigation Strategy
Manufacturing delays	Medium	High	- Dual sourcing strategy - Build buffer time (2 weeks) - Weekly factory check-ins
Cost overruns	Medium	High	- 20% contingency budget - Target cost negotiations - Quarterly cost reviews
Quality issues	Low	High	- Third-party QC at factory - Pilot batch approval required - Clear quality specs in contract
Supply chain disruption	Low	Medium	- Identify backup suppliers - Safety stock for critical components
Website downtime	Medium	Medium	- Load testing pre-launch - CDN & backup hosting - Monitoring & alerting
Poor market reception	Medium	High	- Pre-launch signups target 500+ - Beta customer testimonials

Risk	Probability	Impact	Mitigation Strategy
			- A/B test landing pages
IP infringement	Low	Medium	- Trademark search before branding - NDA with all suppliers - Patent search for design
Payment gateway issues	Low	Medium	- Secondary gateway backup - Test transactions pre-launch
Team burnout	Medium	Medium	- Sustainable pace (40-45h/wk) - Clear weekend boundaries - Cross-training for redundancy
Competitor launch conflict	Low	Medium	- Monitor competitor activity - Differentiation in branding - Flexibility in timing (±1 week)

---

5. Meeting Cadence

Daily Standups (15 min)

- **When**: Every weekday, 9:30 AM
- **Who**: Core team (all internal)
- **Format**:
    1. What did you complete yesterday?
    2. What will you work on today?
    3. Any blockers?
- **Tool**: Quick text update in team chat if async preferred
- **Goal**: Alignment, early problem detection

Weekly Sync (60 min)

- **When**: Mondays, 10:00 AM
- **Who**: Full team + key external partners (invited as needed)
- **Agenda**:
    1. Wins & highlights from last week (5 min)

2. Progress against milestones (15 min)
3. Risk review & mitigation (10 min)
4. Upcoming week's priorities (15 min)
5. Cross-functional dependencies (10 min)
6. Q&A / decisions needed (5 min)

- **Deliverable**: Meeting notes + updated project tracker

Milestone Reviews (90 min)

- **When**: At end of each phase (Weeks 6, 9, 12)
- **Who**: Leadership + core team
- **Purpose**: Phase completion, go/no-go decisions, lessons learned
- **Deliverable**: Phase report + recommendations

Ad-hoc Meetings

- As needed for problem-solving, design reviews, vendor negotiations
- Schedule 30-min blocks with specific agenda
- Avoid recurring meetings that aren't delivering value

---

6. Success Metrics

Launch Week Targets: - 100+ orders - $25,000+ GMV - <2% site down time - <24h average fulfillment time - NPS ≥ 40 (early customers)

Month 1: - 500 orders - 10% conversion rate - <5% return rate - Media coverage in 3+ outlets

---

7. Communication Channels

- **Project Management**: Linear/Notion (task tracking)
- **Documents**: Google Drive / Feishu Docs
- **Communication**: Slack/Feishu chat (daily)
- **Design Files**: Figma / Dropbox
- **Code/Technical**: GitHub / Vercel

---

8. Approval & Sign-off Gates

Gate	Timing	Required Sign-off
Product Spec	Week 1	PM + Product Designer
Prototype Freeze	Week 6	PM + Supply Chain + Brand
Manufacturer Contract	Week 7	Leadership + Legal
Website Staging	Week 10	PM + E-comm + Brand
Launch Go/No-Go	Week 11	Leadership team

Next Steps: 1. Assign WBS tasks in project management tool 2. Populate detailed 12-week Gantt chart 3. Conduct kickoff meeting with all stakeholders 4. Begin weekly reporting cadence

---

End of Project Execution Plan v1.0